

# FALL 2007 REVISION CYCLE

	PROCESS STAGE	PROCESS STEP	DATES FOR TC	DATES FOR TCC	COMPLETION DATE	VERIFY MATERIAL IN FILE
1	PRELIMINARY	1.0 Notification of intent to enter cycle	1/6/06	1/6/06		
2	REPORT ON PROPOSALS (ROP)	2.1 Proposal closing date	5/26/06*	5/26/06*		
		2.2 Final date for ROP meeting	8/25/06	8/4/06		
		2.3 Final date for mailing TC ballots	9/15/06	8/18/06		
		2.4 Receipt of (TC) ballots by staff liaison	10/20/06	9/8/06		
		2.5 Receipt of TC recirculation ballots	11/3/06	9/15/06		
		2.6 Final date for TCC meeting		10/13/06		
		2.7 Final date for mailing TCC ballots		10/20/06		
		2.8 Receipt of TCC ballots		11/10/06		
		2.9 Receipt of TCC recirculation ballots		11/17/06		
		2.10 Final copy (w/ ballot statements) to Secretary, Standards Council	11/10/06	11/24/06		
		2.11 Completion of Reports	11/17/06	12/1/06		
		2.12 ROP Published and Posted	12/22/06	12/22/06		
3	REPORT ON COMMENTS (ROC)	3.1 Comment closing date	3/2/07	3/2/07		
		3.2 Final date for ROC meeting	5/4/07	4/6/07		
		3.3 Final date for mailing TC ballots	5/18/07	4/20/07		
		3.4 Receipt of (TC) ballots by staff liaison	6/1/07	5/11/07		
		3.5 Receipt of TC recirculation ballots	6/8/07	5/18/07		
		3.6 Final date for TCC meeting		6/15/07		
		3.7 Final date for mailing TCC ballots		6/22/07		
		3.8 Receipt of TCC ballots		7/13/07		
		3.9 Receipt of TCC recirculation ballots		7/20/07		
		3.10 Final copy (w/ ballot statements) to Secretary, Standards Council	6/22/07	7/27/07		
		3.11 Completion of Reports	7/13/07	8/3/07		
		3.12 ROC Published and Posted	8/24/07	8/24/07		
4	TECH SESSION PREPARATION (& ISSUANCE)	4.1 Intent to Make a Motion (ITMAM) Closing Date	10/19/07	10/19/07		
		4.2 Posting of Filed ITMAM	11/16/07	11/16/07		
		4.3 Council Issuance for Documents without ITMAM	1/25/08	1/25/08		
5	TECHNICAL SESSION	5.0 Association Meeting for Documents with ITMAM	6/2-6/08	6/2-6/08		
6	APPEALS & ISSUANCE	6.1 Appeal closing date	6/26/08	6/26/08		
		6.2 Council issuance for Documents with ITMAM	7/31/08	7/31/08		